

**Water Capital Projects Update
September 2021**

| | 150 | 150 | 2245 | 2210 | |
|----------------------|-----------------|-------------------|-------------------|-------------------------------|-----------------|
| | Instrumentation | Air Scour Upgrade | LT2 Compliance UV | Water Main Replacement (2021) | |
| Hach | \$176,966.40 | | | | \$ 176,966.40 |
| HRG | | | \$9,382.17 | \$ 29,455.77 | \$38,837.94 |
| Kappe | | \$77,265.00 | | | \$ 77,265.00 |
| Keystone Engineering | | \$370.00 | | | \$ 370.00 |
| Roberts Water Tech | | \$759,200.00 | | | \$ 759,200.00 |
| | \$ 176,966.40 | \$ 836,835.00 | \$ 9,382.17 | \$ 29,455.77 | \$ 1,052,639.34 |