

Keim Street Gateway Overlay Plan Timeline

	2019										2020					
	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June
Task Force Meeting #1																
Site Visit																
Task Force Meeting #2																
Public Workshop (Public Meeting #1)																
Task Force Meeting #3																
Produce initial conceptual designs and renderings																
Task Force Meeting #4																
Revise graphics and conceptual designs																
Begin plan narratives																
Task Force Meeting #5																
Further revise graphics and conceptual designs																
Revise plan narratives and produce draft plan																
Task Force Meeting #6																
Draft and finalize Zoning amendments																
Addl TF Meeting(s) (if needed)																
Public Meeting #2																
Adopt Plan and Overlay																